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Caltrans recently added a strategic goal to  
triple cycling and double walking and transit use 
statewide by 2020, making bicycle and pedestrian 
facilities integral components of the statewide 
transportation system. It helps that Caltrans already 
assists local agencies in navigating the various 
state and federal funding requirements necessary 
to build their transportation projects. For the Active 
Transportation Program (ATP), which funds most 
of California’s walking and biking projects, these 
requirements include time limits. For example, a 
project must receive its allocation of funding in 
the same year that it’s “programmed,” essentially 
meaning when it has been identified as a priority 
project worth funding. Caltrans set a goal that 
100 percent of project funds programmed are 
successfully allocated for the ATP.

As of July 1, 2015, the California Transportation 
Commission, or CTC, had programmed $102.3 
million of funds for 188 ATP projects for 2014-15.  
As of that same date, $74.9 million, or approximately 
73 percent, of those funds had been allocated. Of 
the unallocated funds, 24 percent were approved 
for time extensions. The local agency chose to use 
local funds for the remaining 3 percent, allowing 
these unallocated funds to revert to the ATP to  
fund additional projects.

The Road to Funding
As with many transportation projects, the path for 
funding ATP projects comes in stages: application, 
selection, and programming and allocation. The key 
with transportation programming is assembling a 
package of projects to be funded for a certain  
period, given budget constraints and funding 
priorities. When a project is “programmed,” its 
funding has been identified and it is added to an 

agreed-upon list of specific priority projects called the Transportation 
Improvement Program. In the case of the ATP, it is a list approved by the 
CTC. This, however, doesn’t yet represent a commitment of funds or an 
obligation to fund for that project.

Once an ATP project is programmed, the design, environmental 
and right-of-way phases can begin. This includes information about 
the project’s ultimate scope, schedule and cost, as well as studies 
to analyze the project’s environmental effects. During this process, 
Caltrans’ Division of Local Assistance provides guidance and support, 
and the local agencies are responsible for ensuring these studies  
and documents are in order. Once they are, the project is ready to  
be formally approved by the CTC to receive an allocation of funding  
for construction.

There are time limits, however: funding allocations for a project must  
be made in the same year in which the funding is programmed. The 
laws requiring the prompt use of funds are intended to encourage 
local and regional agencies to accurately program, monitor and deliver 
projects in a timely manner. More accurate programming and project 
delivery also enables the CTC to manage and plan future transporta- 
tion funding more effectively.

Coming Up Next
For the 2015–16 fiscal year, 184 ATP projects worth $266.9 million 
were programmed. This is the remaining portion of money that was 
set aside for Cycle 1 of the ATP. Cycle 1 represents three fiscal years’ 
worth of funding (13–14, 14–15 and 15–16). The agencies that applied 
for this project funding have until June 30, 2016, to fulfill any necessary 
documentation and to request that these programmed funds be allocated.

The bicycle and pedestrian projects funded by the ATP not only 
encourage increased use of active modes of transportation, but  
they support sustainable communities and healthier, low-carbon  
travel choices. Caltrans will continue to do its part in helping local  
and regional agencies deliver biking and pedestrian projects through- 
out California in an efficient and effective manner.
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